e BIETIA

IMPROVING COMMUNITIES TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 2/17/2020 to 2/21/2020
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong

WORK COMPLETED THIS WEEK

e Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook. Fish
nets inspected by BETA.

e Mobilization of additional machine to Site. Maverick reran one of two dewatering pumps at
work pad.

e Awaiting approval for waste profile acceptance at Southbridge landfill.

WORK ANTICIPATED FOR NEXT WEEK

e Weekly turbidity monitoring to be conducted along Rosemary Brook.
e Upon approval at Southbridge, begin hauling of material to landfill.
o First fuel delivery to fill fuel cubes.

e Once bins are empty, continue excavation of lakebed material. Continue stockpiling of
material to allow dewater. Continue relocation of excavated material into soil bin areas to
allow stabilization. If needed, addition and mixing of cement to new material in soil
containment area, approx. 1-3%, per Stabilization Plan.
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Inlets inspected by BETA on Monday

Additional machine delivered to Staging Area on Friday.
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Needham DPW

Rosemary Lake Dredging

Forebay inspected on Friday.

inspected on Friday
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